

Visions & Ventures APRIL 2013

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
1	2	3	4	5
Checklist #1- Business Description & #2-Management Team Plan	Lab 237 to Start Brochures	Hand-in #1 & #2 and hand in	Lab 237 to Start Brochures	Start Checklist #3 - Financing
8	9	10	11	
Hand-in Checklist #3 - Financing	Start Checklist #4 – Marketing Strategy	Hand-in Checklist #4 - Marketing Strategy	Finishing Touches Checklist #5	Finishing Touches Checklist #5
15	16	17	18	19
Marketing Board Lab 237	Marketing Board Lab 237	Marketing Board Lab 237	Marketing Board Lab 237	NO SCHOOL
22	23	24	25	26
Lab 237 BUSINESS PLAN	Lab 237 BUSINESS PLAN	Lab 237 BUSINESS PLAN	Lab 237 BUSINESS PLAN	Lab 237 BUSINESS PLAN

Visions & Ventures MAY 2013

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
		1	2	3
		ROUGH COPY OF PPP	ROUGH COPY OF PPP	ROUGH COPY OF PPP
6	7	8	9	10
**	**	237 COMPUTER LAB BROCHURES TO PRINTER	**	237 COMPUTER LAB- MARKETING BOARD COMPLETE Saturday May 11 9:30 – 6:30 the FORKS
13	14	15	16	17
237 COMPUTER LAB	237 COMPUTER LAB	237 COMPUTER LAB	237 COMPUTER LAB	237 COMPUTER LAB
20	21	22	23	24
No School	237 COMPUTER LAB	237 COMPUTER LAB	237 COMPUTER LAB- ALL PPP, Business plans and binders DUE TO ME	PRESENTATIONS
27	28	29	30	31
PRESENTATIONS	PRESENTATIONS	PRESENTATIONS	PRESENTATIONS	Presentations conflict

Visions & Ventures JUNE 2013

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
3	4	5	6	7
NC in lieu of selling	NC in lieu of selling	NC in lieu of selling	NC in lieu of selling	NC in lieu of selling
10	11	12	13	14
NC in lieu of selling	NC in lieu of selling	NC in lieu of selling	NC in lieu of selling Last day of Classes	No School
17	18	19	20	21
Exam Day 1	Exam Day 2	Exam Day 3	Exam Day 4	Exam Day 5